
SAFE Modernization Cost Estimate

 Ongoing Costs for Duration of Project: 

 Total Est. 
Project Costs 12-

26-2012 

 Adjustments to 
Previous 
Estimate 

 Revised Estimate 
of Total Project 
Costs 

 Expenditures 
FY13 

 Balance of 
Estimated 
Expenditures 
Remaining  Adjustment / Changes Notes 

4 Senior C#/ASP.Net Developers 5,990,400                      (187,200) 5,803,200               256,041          5,547,159       

As development projects progressed in FY13 and FY14, 
SAFE Management determined a need for four 
experienced developers and an architect position.   The 
architect has been split out to a new line item below.  The 
current plan is to team two experienced developers with 
two state staff developers on two separate development 
teams to maximize coding and mentoring.  

2 Senior Business Analysts 2,995,200                      (748,800) 2,246,400               343,085          1,903,315       
It is anticipated we will not need additional business 
analysts for as long as originally anticipated.

1 Senior C#/ASP.Net Architect -                                1,482,000 1,482,000               128,945          1,353,055       

SAFE Management separated the architect role from the 
C#/ASP.Net Developers, because architect rates are 
different and the separation better reflected the actual 
team structure.  Rate is higher to reflect market demand 
for the role. 

-                           -                   
Office Space, network Connections, phone 54,400                54,400                     54,400             

-                           -                   

Annual Software Licenses 105,517                              25,075 130,592                  11,571             119,021          

New and changing software needs have been identified in 
the past year.  An architecture change required us to switch 
development frameworks and we had to purchase a 
number of seats for Team Foundation Server (TFS), which 
supports our software development processes.

 Annual Database server and hosting costs and rates 
(this is only an additional cost for modernization while 
we are working to convert the database, afterwards it 
becomes operational) 77,296                                49,614 126,909                  14,708             112,201          

FY13 Server Charges were embedded in a Department 
Charge.  

The adjustment in costs reflects refinement in the 
estimations as we learned more about our database 
environments during FY13.  Specifically, we obtained 
upwardly revised estimates on the amount of disk space 
required to host our database and cost estimates for 
hosting our database business resumption warm-site 
environment in Richfield.

 Web, application, and interface servers hosting costs 480,000                                3,819 483,819                  42,511             441,308          

FY13 Server Charges were embedded in a Department 
Charge.  

Source for the estimates was an aggregation for hosting 
costs published by DTS in the Reliability Management 
System (RMS) tool.

   Total Project Ongoing Costs 9,702,813                       624,508               10,327,321            796,861 9,530,460       
-                   

One-time Costs: -                   
Equipment, Network, and Data Hosting -                           -                   

 Database Administrators (DBAs) to help with 
conversion for approximately 6 months only 187,200                            (76,320) 110,880                  66,640             44,240             

We anticipated needing two additional DBAs to assist with 
conversion, but only needed one, hence the negative 
adjustment for this.  Amount reflect remaining time to help 
with conversion.

 One SQL Server Report Services (SSRS) Specialist to 
help with conversion for approximately 5 months 58,888               58,888                     10,880             48,008             

We brought on one temporary contractor to assist with 
conversion of reports as part of the SQL server conversion 
and to assist with set up of the first couple of modules of 
reports in the new reporting tool.  A majority of this was 
paid for using turnover savings and only recently was it paid 
for out of modernization funds as we filled the state 
positions.

Training of operational staff and end users 47,537                47,537                     47,537             0                       
one time software 20,486                   21,321                     21,321             -                   
   Total One-time Costs 255,223              (17,432)              238,626                  146,378          92,248             

Sources of Revenue:
Estimated General Fund Cost 1,002,900          1,438,200               
Estimated Non-Lapsing 2,100,000          2,100,000               
Estimated Title IV-E Federal Funds 2,723,100          2,895,800               
Estimated Adoption Incentive Grant 373,100              373,100                  
Estimated Other Funds SSBG 3,758,900          3,758,900               
Estimated Total Funding 9,958,000          10,566,000             

     Total Estimated Project Cost 9,958,035          10,565,947             
         Estimated Federal Title IV-E SAFE rate 28.41% 28.41%
         Federal Administrative SAFE rate 100.00% 100.00%

          Calculated Title IV-E SAFE rate amount (Cost x IV-
E rate x Admin rate) 2,829,100          3,001,800               

   Estimated Cost for Project 9,958,035          607,076             10,565,947             943,239          9,622,708       
Project to be re-evaluated on an annual basis by the division.

Source: Division of Child and Family Services (modified for presentation purposes)
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SAFE Modernization Cost Estimate
As of 12-26-12

Annual Costs for Duration of Project:
 # of 
Staff 

 Hourly 
rate 

 Est. 
Hours 

 Total Est. 
Costs 

 Development 
timeframe* 

 Total Est. 
Project Costs  *Note that the initial timeframe reported to the legislature 6-13-2012 had a timeframe of 8 years 

4 Senior C#/ASP.Net Developers 4             90          2,080    748,800            8                           5,990,400    
2 Senior Business Analysts 2             90          2,080    374,400            8                           2,995,200    

 # of 
Staff 

 Monthly 
rate 

 # of 
months 

 Total Est. 
Costs 

Office Space, network Connections, phone 2             282        12          6,800                8                           54,400           *Note that we are only paying for phones and additional space for two people 

Annual Software Licenses 13,190              8                           105,517       

 These are annual software renewals for the newer software related to modernization.  Once all 
modules have been modernized we will be able to drop the older software licenses and these will 
become operational 

 Annual Database server and hosting costs and rates 
(this is only an additional cost for modernization while 
we are working to convert the database, afterwards it 
becomes operational) 51,531              1.5                       77,296          

 We are only including the costs while we have to maintain duplicate servers costs for the migration.  
Once the migration is completed these become operational costs 

 Web, application, and interface servers hosting costs 60,000              8                           480,000       

 This is currently operational for interfaces but as modules are modernized and size increases rates 
may also increase.  These costs are estimates at this time and may change as we modernize modules.  
modernization costs versus operational costs 

   Total Annual Costs 1,254,720        9,702,813    

One-time Costs:

Equipment, Network, and Data Hosting -                    
 *we are not aware of any one time fees for equipment or network, DTS has gone to monthly rates for 
this instead of one time fees 

 Two DBAs to help with conversion for approximately 6 
months only 2             90          1,040    187,200            
Training of operational staff and end users 47,537              
one time software 20,486              
   Total One-time Costs 255,223            255,223       

Sources of Revenue:
Estimated General Fund Cost 3,102,900    
Estimated Title IV-E Federal Funds 2,723,110    
Estimated Adoption Incentive Grant 373,100       
Estimated Other Funds SSBG 3,758,900    
Estimated Total Funding 9,958,010    

     Total Estimated Project Cost 9,958,035    

         Estimated Federal Title IV-E SAFE rate 28.41%
 *Note that reimbursement is based on SACWIS operational rates, this is not considered new 
development 

         Federal Administrative SAFE rate 100.00%
         Calculated Title IV-E SAFE rate amount (Cost x IV-E rate x Admin rate) 2,829,100    

   Estimated Cost for Project 9,958,035    
Project to be re-evaluated on an annual basis by the division.

Source: Division of Child and Family Services (modified for presentation purposes)

25                 

mailto:=@round(SUM(D12*E12*F12),-2)
mailto:=@round(SUM(D12*E12*F12),-2)
mailto:=@round(SUM(D12*E12*F12),-2)


SAFE Modernization Cost Estimate
As of 08-26-2013

Ongoing Costs for Project:
 # of 
Staff 

 Hourly 
rate 

 Est. 
Hours 

 Total Est. 
Costs 

Development 
timeframe*

 Total Est. 
Project 
Costs  Fiscal Analyst Notes 

1 Senior C#/ASP.Net Architect 1             95           2,080    197,600            7.5 1,482,000    

As development projects progressed in FY13 and FY14, SAFE 
Management determined a need for four experienced 
developers and an architect position.   The architect has been 
split out to a new line item below.  The current plan is to team 
two experienced developers with two state staff developers 
on two separate development teams to maximize coding and 
mentoring.

4 Senior C#/ASP.Net Developers 4             90           2,080    748,800            8.0 5,803,200    

 Reduced total project cost by the amount of one developer 
for one year, because we had an architect instead of one of 
those developer positions last year. 

2 Senior Business Analysts 2             90           2,080    374,400            6.0 2,246,400    

 # of 
Staff 

 Monthly 
rate 

 # of 
months 

 Total Est. 
Costs 

Office Space, network Connections, phone 2             282        12          6,800                8.0 54,400          
 *Note that we are only paying for phones and additional 
space for two people 

Annual Software Licenses 16,324              8.0 130,592       

These are annual software renewals for the newer software 
related to modernization.  Once all modules have been 
modernized we will be able to drop the older software 
licenses and these will become operational

 Annual Database server and hosting costs and rates 
(this is only an additional cost for modernization while 
we are working to convert the database, afterwards it 
becomes operational) 84,606              1.5 126,909       

We are only including the costs while we have to maintain 
duplicate servers costs for the migration.  Once the migration 
is completed these become operational costs

 Annual Backup and Archive Costs (Tivoli / TSM) 

 Web, application, and interface servers hosting costs 60,477              8.0 483,819       

This is currently operational for interfaces but as modules are 
modernized and size increases rates may also increase.  These 
costs are estimates at this time and may change as we 
modernize modules.  modernization costs versus operational 
costs
DTS has changed some of their billing formulas for servers.   It 
now includes an OS system support fee and a charge per 
Central Processing Unit (CPU), rather than usage.
Source for the estimates was an aggregation for hosting costs 
published by DTS in the Reliability Management System (RMS) 
tool.

   Total Ongoing Costs 1,489,008        10,327,321 

One-time Costs:

Equipment, Network, and Data Hosting -                     

 *we are not aware of any one time fees for equipment or 
network, DTS has gone to monthly rates for this instead of 
one time fees 

 One DBA to help with conversion for approximately 8 
months 1             80           1,386    110,880             Determined that we only needed one DBA to assist 
 One Report Services Specialist to help with conversion 
for approximately 5 months 1             68           866        58,888              
Training of operational staff and end users 47,537              

one time software 21,321              
 Reflects purchase of Kendo Framework Software and Team 
Foundation Server (TFS) 

   Total One-time Costs 238,626            238,626       

Sources of Revenue:
Estimated General Fund Cost 1,438,200    
Estimated Non-Lapsing 2,100,000    
Estimated Title IV-E Federal Funds 2,895,800    
Estimated Adoption Incentive Grant 373,100       
Estimated Other Funds SSBG 3,758,900    
Estimated Total Funding 10,566,000 

     Total Estimated Project Cost 10,565,947 

         Estimated Federal Title IV-E SAFE rate 28.41%
 *Note that reimbursement is based on SACWIS operational 
rates, this is not considered new development 

         Federal Administrative SAFE rate 100.00%
         Calculated Title IV-E SAFE rate amount (Cost x IV-E rate x Admin rate) 3,001,800    

   Estimated Cost for Project 10,565,947 
Project to be re-evaluated on an annual basis by the division.

Source: Division of Child and Family Services (modified for presentation purposes)

6,807,047    

 *Note that the initial timeframe reported to the 
legislature 6-13-2012 had a timeframe of 8 years 
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