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The purpose of the SAFE Modernization Progress report is to provide an update on the status of the 
project. The report will include information on:  

• Status of current projects being worked on 
• Updated cost estimation for total project 
• Updated expenditures for modernization.  Including money from the percentage complete of 

each active Modernization sub-project.  
 

Overall Project status and current cost estimates 
Updated estimate for cost and time to complete modernization:  $10.6 million over a period of 8 years.  In 
addition to State funds, the division is using Title IV-E funding, SSBG that the department is allowing for 
modernization, and non-lapsing State funds. 
 
Overall project time and costs were estimated using initial module and database conversion analysis.  
First, forty modules in SAFE were identified and are being assessed for modernization.  These modules 
were identified as high, medium, and low complexity.  One module in each complexity category was 
thoroughly analyzed and an associated time and cost estimate completed, using two industry standard 
methodologies.  The information was then applied to all modules to create an overall time and cost 
estimate. Second, the database, which is not currently a state standard technology, will be converted.  
Updated costs estimates included the expense of extra staff and resources that have been necessary for 
modernization. These cost and time estimates will be updated each year as we get additional 
information on expenses, as rates change, or as additional modules are identified. 

Completed Sub-Projects/Modules:  
List of Modules  List of Modules List of Modules  
Trust Accounting This is the first module of the 

new front end technology.  
This module is a federal 
requirement for SAFE, the 
State Automated Child 
Welfare Information System. 

Completed January 2013 

Team Foundation Server 
(TFS) 

TFS has been installed and 
ready for use. This is the 
tracking mechanism that will 
be used for modernization and 
programming code source 
control. 

Completed May 1, 2013. 
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Current Sub-projects/Module Development 
Module Comments Estimated completion 

date 
Database Conversion Converted and Tested in DEV 

environment 
• Stored Procedures: 905 

procedures,  393,035 lines of 
code 

• Triggers: 1,114 triggers,  
116,026 lines of code 

• Tables: 1,086 containing over 
245 million rows of data 
(245,337,835) 

• Applications: 8 PowerBuilder 
Applications 

• Web services:  6 sets of 
different web services 

• Automated Scripts: 111 
• Interfaces with other systems: 

7 
 
Other 

• Created 5 new processing 
applications to transfer data 
between systems.  

• Placed all source into source 
control – created new 
processes for using/managing 
it. 

• Set up new database 
development environment.  
(Included 5 conversion 
databases for testing.)   

• Created new infrastructure for 
conversion effort.   

• Converted many Unix 
automated processes to MS 
Windows services or scheduler 
processes.   

 
Things left to be done   

• Setup new Production 
environment and fail-over 
environments 

• Get all systems to talk 

November 30, 2013 
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• Perform System and 
Integration testing 

• Deploy into Production. 
Modernization 
Framework 

• Security system 
• Logging of errors and trace 

messages to log files and/or db 
• Development of main website 
• Development of core 

framework functionality (web, 
middle tier, Data Access Layer) 

• Documentation the visual or 
GUI standards 

• Implementation and sign-off of 
the home page as well as at 
least one module released that 
implements the standards 

This is an ongoing task to 
develop needed 
framework to support 
each module 

SAFE Processes and 
Procedures 

The SAFE team’s new Software 
Development Life Cycle processes and 
procedures are being piloted and 
modified to implement new 
expectations that are required as part 
of the new technology.  They will be 
evaluated and will be placed in a 
Policy and Procedures Manual.   

Estimated completion 
December 2013. 

Utah Family and 
Children Engagement 
Tool 

This is the next web module that will 
be released in the new Technology.  
This new in-home assessment will be 
rolled out as part of Utah’s IV-E 
Waiver demonstration project 

Estimated completion 
10/1/2013 

PSR to PDF conversion To create a process to convert existing 
SAFE PowerSoft Reports (PSR) 
to Portable Document Format (PDF) 

Estimated completion not 
yet established. 
 

Directory SAFE has a Directory Search 
functionality that is currently used to 
search for; Person/Client, Provider, 
Worker, Person’s known to 
eREP/ORIS/USDS, Person’s known 
to the Juvenile courts and Person’s 
whom have had an APS or CPS 
investigation used for background 
screening. This Directory Search 
functionality has been used for many 
years in the current SAFE application 
and will be one of the first items 
needed in the new web system. 

Estimated completion not 
yet established. 
 

Caselist For workers with cases this list will act 
as a major launching point for 

Estimated completion not 
yet established. 
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navigation to complete many case 
related actions.  From this list users 
with security rights will be able to 
navigate to the following major 
windows within SAFE: Action Items, 
Activities, Case, Case Creation, 
Document Index, Person, Worker and 
Worker Assignment.  
 

 

ANSI Report 
Conversion 

Conversion and testing of approximately 
reports in SAFE so they will work against 
the new SQL Server Database 

November 30, 2013 

PSR to PDF Conversion Enhancement of interface between SAFE 
and the new GAL system, Voice. Paid for by 
court funding 

Estimated completion not 
yet established. 
 

Document Portfolio 
and File Import 

Set up of document index on the web and to 
integrate with SAFE document index. This is 
so new documents can be created in the 
new technology. The ability to import 
scanned documents into the new SAFE 
document portfolio to reduce need for paper 
files and make third party documents more 
accessible to SAFE users. 

Estimated completion not 
yet established. 
 

 

Future Modules:  
List of Modules  List of Modules List of Modules  
Worker (Training) Provider (Training) Worker Assignment 
Other Case (AAM, GAM, DVS, 
DVI) 

Referral List Intake (Referral) 

Person (General Information) Person (eligibility & Rep 
Payee) 

Person (Documents) 

CPS Case (Person and 
Allegation) 

CPS Case (Assignment) CPS Case (LIS & Admin 
Hearing Maintenance) 

CPS Case (Documents) Help Desk Tookkit Contracts DB 
Provider (License, Contracts) Activities (Enhanced 

Functionality) 
In Home Cases (Person and 
General Information) 

In Home Cases 
(Assessments and Plans) 

In Home Cases (Documents) Placements 

Foster Care Cases 
(Assessments and Plans) 

Notification Replacement Provider (Payments) 

Person (Health) Person (ICWA) Worker (General Info) 
Sql Server Data Tools  Contracts Document Index 
SAFE Access Form 
Automation 
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Performance Measures 
 
 Measure 1: Increase in the number of releases per year and the time from request to release 
Effect on Organizational Efficiency: Improved ability of the SAFE system to keep up with changes in 
business needs due to: 

• State legislation 
• Federal legislation 
• Agency practice changes to improve outcomes. 

 
Effect on Employee Performance:  SAFE information system will be updated more timely with current 
practice requirements.  More timely releases will help with development of a more supported and 
knowledgeable workforce. 
 

Baseline: 

Calendar 
Year 

# of 
Scheduled 
Releases 

#  of 
Emergency 
Releases 

Total # of 
Change 
Requests 

Median 
Time to 
Close 
(Days) 

2008 5 5 210 61 

2009 4 6 168 106 

2010 5 3 150 84 

2011 4 1 136 81 

2012 2 1 157 124 

   

Current Measure:  

The SAFE project moved to a new tracking system during 2013.  The old work unit of a “Call” is not 
equivalent to the new types of work units (Issues, Bugs, Tasks, Test Cases, and User Stories).  It should 
also be noted that the standard of how each work unit is used has been modified as the team learns the 
new system. 

Calendar 
Year 

# of 
Scheduled 
Releases 

#  of 
Emergency 
Releases 

Total # of 
Change 
Requests 

Median 
Time to 
Close 
(Days) 
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2013 to 
date 

6 3 380 52 

 

We will be able to report comparisons on this at the end of 2013. 2013 may have fewer change requests 
because of the database conversion effort taking place in 2013. 

Measure 2: Increase percentage of web-based modules 

Effect on Organizational Efficiency:    
• Lessens need for and costs of third party software to make SAFE available remotely.   
• Allows SAFE to be available remotely to a greater number of employees.   

 
Effect on Employee Performance:  

• Allows DCFS caseworkers to reallocate their time from paperwork to increased time with 
families by allowing providers to enter their own information. 

• Reduces need to return to the office for documentation  
• Increases ability to work during time waiting for appointments or court hearings 

 
Baseline: 4 Modules 

1. Training Quiz’s 
2. Domestic Violence Shelter Input 
3. Provider Proctor Home information entry 
4. Child and Adolescent Needs and Strengths Assessment 

 

Current Measure: 6 Modules 

Calendar Year Number of Web based 
Modules 

Modules added 

2011 4 Baseline modules 
2012 5 Drug Testing Referral Form 
2013 to date 6 Trust Accounting (Note it is 

anticipated one additional 
Web module will be 
released this year) 

 

Measure 3: Increase automation and reduction of manual processes 

Effect on Organizational Efficiency:    
• Improves data integrity by adding verifications that do not currently exist.   
• Reduces paper forms and adds use of electronic signatures. 
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• Provides capability to explore interfaces with mobile devices. 
 

Effect on Employee Performance: Increases worker time with families by automating processes that are 
currently manually done and eliminating duplicate entry. 

Baseline:  No baseline available – will be reporting increased automation from prior reporting period 

Current Measure: Here is some information about how the new Trust Accounting system increases 
automation and data accuracy.  
  

• All data transfers from the Office of Fiscal Operations (OFO) to the Regions will be automated.  
• Data integrity is improved by additional validations 
• Current duplicate entry is eliminated 
• Request forms for funds completed in the system rather than on paper and no longer need to be emailed 

or mailed. 
• Greater monitoring and security of signatures and approval process. 
• Manual calculations are automated. 
• The OFO and SAFE Technical support teams will be able to provide remote assistance for the new system.  
• Reports will be provided to detect data integrity errors.   
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Appendix A – Software Development Life Cycle (SDLC) 
Note that analysis, cost estimates, and actual timeframes include all elements of the SLDC, these are 
outlined below. 

• Planning 
o Analyst Time 
o DBA Time 
o Front End Programmer Time 
o Testing 
o Training 
o Documentation Analyses 
o Go-Live Support  
o Release Cycles/Dates 
o Creation of the Project Plan 
o Creation of the Work Breakdown Structure (WBS) 

• Requirements Development 
o Analyst Time 
o Document Preparation 
o Technical  

• Testing 
o Document Preparation 
o Unit 
o Integration 
o User Testing/Verification 
o Technical 

• Implementation 
o Go-Live Preparation 
o Module Release Cycles 
o Documentation 

 User Manuals 
o Go-Live Support 

• Project Shut Down and Analysis 
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